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1. Executive summary 
 
  As required by Appendix C to the 2.0‐Liter Partial Consent Decree entered by the U.S. 

District Court for the Northern District of California on October 25, 2016, Volkswagen Group of 

America is investing $800 million over the next 10 years on zero emission vehicle (ZEV) 

infrastructure, education, and access activities to support increased adoption of ZEV technology 

in California. This represents one of the largest commitments of its kind to date, and 

Volkswagen Group of America is optimistic that ZEV investments at such a scale will make a 

material difference in adoption of ZEVs in California. There is a separate investment of $1.2 

billion outside of California that is the subject of a National ZEV Investment Plan being 

submitted to the Environmental Protection Agency. Volkswagen Group of America and the 

California Air Resources Board (ARB) will meet bi‐annually, and Volkswagen will submit an 

annual report detailing its progress in implementing the California ZEV Investment Plan. 

 

The investment: The $800 million commitment will be spent in $200 million increments over 

four 30‐month cycles. This report describes the $200 million in investments that will be made in 

the first 30‐month cycle, which runs from Q1 2017 through Q2 2019, to meet this goal.  

 

Cycle 1 (Q1 2017 
– Q2 2019) 

Cycle 2 (Q3 2019  
‐ Q4 2021) 

Cycle 3 (Q1 2022 
– Q2 2024) 

Cycle 4 (Q3 2024 
– Q4 2026) 

Full 10 years 

$200M  $200M  $200M  $200M  $800M 

 

  The ZEV investments being made by Volkswagen Group of America will make it easier 

for millions of Californians to charge their electric vehicles. In addition, Volkswagen Group of 

America will broadly promote the benefits of ZEVs to consumers through public education 

campaigns and also take steps to increase exposure to ZEVs. Many consumers do not even 

consider purchasing a ZEV because of widespread misconceptions about such vehicles and 

“range anxiety” resulting from inadequate charging infrastructure. Investments in 

infrastructure, education, and access can go a long way to resolve those concerns and increase 

ZEV adoption. Volkswagen Group of America has created a wholly‐owned subsidiary, called 

Electrify America, that will be an entity focused on ZEVs that can efficiently and effectively fulfill 

the ZEV investment commitments under the Appendix C. 

  Electrify America is pleased to highlight the many ways that its ZEV investments during 

the first 30‐month period will benefit all Californians, including those in underserved 

communities. Highlighted in the plan are infrastructure investments and a Green City project 

that have the potential to support increasing access to ZEVs for a broad variety of California 

communities, including currently underserved communities. 

  Electrify America has carefully constructed a plan that considers existing ZEV 

infrastructure investments in California and projected demand. VW is committed to making ZEV 
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investments that are incremental to those being made by other private and public entities, and 

not simply duplicating efforts of others. The brand‐neutral education campaigns will be 

designed to foster increased interest in ZEVs generally, benefitting both auto manufacturers 

and ZEV charging infrastructure providers, and potentially increasing investment in these areas 

to the advantage of the market at large. 

 

The Cycle 1 plan: In the first ZEV investment cycle, Electrify America will focus on four activities 

aimed at increasing the use of ZEVs and 

showing more Californians that going 

electric is possible and beneficial today: 

(1) Installing charging infrastructure 

(approximately $120 million), (2) Building a 

Green City to showcase the benefits of 

ZEVs and promote increased ZEV usage 

(approximately $44 million), (3) Public 

Education initiatives (approximately $20 

million), (4) Access initiatives like ride‐and‐

drive events, and an additional 

approximately ~$16 million spent on the 

operational costs of running Electrify 

America (e.g., personnel, other business 

expenses). Note that the focus of the 

Cycle 1 plan is aligned with CARB’s Investment Plan Guidance issued in early February, in 

particular Section II.A.1 referring to prioritization of infrastructure, public education, access, 

and making early/visible progress. 

 
INSTALLING CHARGING INFRASTRUCTURE (~$120 million)  
Electrify America plans to build charging infrastructure that will primarily consist of 

(1) Community charging and (2) A long distance highway network. In addition, other use 

cases/technologies are also under consideration including destination charging at California 

state parks to increase access to L2s, and, for higher power DC charging applications, targeted 

battery storage to manage peak demand, ease grid loads, etc.  

A series of guiding principles were applied to identify appropriate infrastructure investments: 

 Focus on accessible locations where utilization is expected to be high for ZEV drivers 

 Focus on a variety of use cases based on the anticipated charging behaviors of ZEV 

drivers 

 Incorporate anticipated changes in the ZEV industry to maximize usefulness of stations 

in the medium‐to‐long term 

 

Overview of Cycle 1 California Plan 
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 Consideration for long term sustainability of the network 

 

  Charging stations will be located first in the areas with the highest anticipated ZEV 

demand; this is based on the forecast penetration rates of ZEVs in each region and the 

estimated gap between the supply and demand of charging infrastructure in those regions. In 

aggregate, the Electrify America first cycle investment will aim to establish a network of 

approximately 2000‐3000 non‐proprietary chargers across 400+ individual stations. A high‐level 

overview of station locations for the highway network as well as the use cases for the local 

community‐based network are provided in Section 2.2.1.3. 

  Electrify America stations will be designed to provide access by supporting many 

existing and anticipated charging technology needs (L2 PHEVs, 50 kW+ DC fast charging), the 

adoption of non‐proprietary charging standards (such as Combined Charging System (CCS) and 

CHAdeMO), and support for open protocols including Open Charge Point Protocol (OCPP).  

To simplify the consumer experience, Electrify America will seek bi‐lateral access 

agreements with owners of other charging networks to make it easy for as many ZEV drivers as 

possible to enjoy the collective charging networks available. 

Community charging (approximately $45 million)  

  Through the National Outreach Plan process, Electrify America received many 

comments and proposals from states, local governments and other stakeholders expressing 

support for concentrated EV infrastructure investments in specific metropolitan areas. 

  Electrify America has identified 5 metropolitan areas for the cycle 1 investment (Los 

Angeles, San Francisco, San Jose, San Diego, and Sacramento). Additional metro areas will be 

targeted in future investment cycles. Within selected metros, Electrify America plans to build 

350+ stations across five major use cases (multi‐family homes, workplace, commercial/retail, 

community, and municipal lots/garages). A deployment mix of L2, 50 kW, and 150 kW chargers 

will be offered across these use cases to help best meet the anticipated needs of EV drivers. 

Note that the targeted metro spend is aligned with CARB’s Investment Plan Guidance issued in 

early February, in particular Section II.A.3 referring to transformational programs. 

A high‐speed highway network (approximately $75 million) 

Through the National Outreach Plan process, Electrify America received many 

comments expressing support for investment in a nationwide network of high speed EV 

charging infrastructure along our nation’s highways. 

   

  Electrify America will build a long distance high speed highway network consisting of 

approximately 50+ charging stations along high‐traffic corridors between metropolitan areas. 

These stations will focus on 150 kW and 320 kW DC fast chargers; each station will have 5 plugs 
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on average. These chargers will represent state‐of‐the‐art technology with the fastest charging 

speeds available. Most currently installed non‐proprietary DC fast chargers are in the 25‐50 kW 

range, so Electrify America’s stations will be at least 3‐6 times faster, which reduces charging 

times to approximately 15‐20 minutes in some cases for new generation, larger battery capacity 

ZEVs.  

  The highway network will, in addition to serving highway ZEV traffic, also help to serve 

disadvantaged communities. In an analysis of the proposed highway network, roughly 25% of 

stations will fall in areas which score in the bottom quartile on the CalEnviroScreen, and over 

50% of stations will fall in areas that scored in the bottom half on the CalEnviroScreen index. 

This will help provide state‐of‐the‐art infrastructure to disadvantaged communities near major 

highways, and especially those communities that have significant air pollution issues as a result 

of being located near a highway. Furthermore, in future investment cycles, Electrify America 

will conduct additional gap analysis as it relates to infrastructure needs in disadvantaged 

communities. Note that this is aligned with CARB’s Investment Plan Guidance issued in early 

February, in particular Section II.A.4 referring to disadvantaged communities. 

 
FIGURE 1: OVERVIEW OF CALENVIROSCREEN BY REGION (RED = BOTTOM QUARTILE, ORANGE = THIRD QUARTILE, 
YELLOW = SECOND QUARTILE, GREEN = TOP QUARTILE). 

Building the infrastructure 

   

  Preliminary milestones for the network construction progress is shown in Table 1. Site 

development for the first Electrify America stations will begin in Q2 2017, with development 

initiated for all stations by Q2 2018. These first stations are expected to be completed and 

operational for local community charging in Q3 2017 and for highway charging in Q2 2018. 

Given long lead times in terms of site acquisition and permitting processes, the majority of the 

stations are expected to be completed near the end of the 30 month cycle, from fewer than 

approximately 100‐150 operational stations in Q1 2018 to 400+ stations by the end of Q2 2019. 
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TABLE 1: PRELIMINARY MILESTONES FOR NETWORK CONSTRUCTION FOR THE CALIFORNIA INFRASTRUCTURE PLAN 

  Much of this proposed schedule is determined by the lead times associated with various 

pre‐installation tasks, including finding and acquiring sites, permitting, and securing available 

hardware, each of which can vary considerably based on local factors, the availability of new 

150 kW DC fast charging hardware systems and supply chain. Much of the uncertainty around 

timelines is associated with (1) the site acquisition and design process, which requires contract 

negotiations with property owners/developers, customization of engineering drawings for 

specific sites, and the need to identify approximately 5 sites for every 1 final location due to 

uncertainties through the implementation cycle; and (2) the permitting/approval process, 

which can take anywhere from 3 to 9 months depending on the permits required at the various 

levels of government (e.g., local vs. state). 

 

BUILDING A GREEN CITY FOR ZEV ACCESS (~$44 million)  
  Electrify America has identified three potential Green City initiatives on which to focus: 

ZEV car‐sharing, ZEV delivery fleet, and ZEV taxi fleet provider. The first 30‐month investment 

cycle for Green City will concentrate approximately $44 M of funding on developing the 

foundational infrastructure and planning for the launch of Green City initiatives (currently 

anticipated to be in Sacramento) as well as the launch of services.  

  Foundational work for the first Green City initiatives is planned to begin in Q3 2017, 

including the installation of approximately 75 supporting chargers. Site development for the 

estimated 75 supporting chargers is planned to begin by Q1 2018, with development completed 

for all stations by end of Q4 2019. This infrastructure associated with Green City is expected to 

cost approximately $11 million. 

 

BRAND‐NEUTRAL PUBLIC EDUCATION ACTIVITIES (~$20 million)  
  Electrify America received many submissions through the National Outreach Plan 

process that expressed support for investments that will increase public awareness of ZEVs 

attributes and benefits. 

  In order to inform the public education campaign, Electrify America has performed a 

segmentation analysis of the general car‐buying population to evaluate the penetration of ZEVs 

Pre‐site selection In development Operational

Q2 2017 300‐350 100‐150 0

Q4 2017 100‐150 200‐250 50‐100

Q2 2018 0 200‐250 150‐200

Q4 2018 0 50‐100 300‐350

Q2 2019 0 0 400+

California ZEV infrastructure
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in various car‐buying population segments and regions, the positioning of ZEVs relative to 

competition, the barriers to adoption of ZEVs by population segment, and the key messages to 

communicate to the general population in order to improve penetration of ZEVs. Based on this 

analysis and an additional analysis of consumer media consumption habits, Electrify America 

has developed a comprehensive plan to deliver persuasive messaging against both ZEV benefits 

and overcoming barriers to ZEV adoption. Media will be used to put ZEVs on the “big stage” in 

order to help consumers understand that ZEVs not only meet the majority of their needs today, 

but even more so as the charging infrastructure network grows. The messaging will be split 

across traditional advertising channels such as television, targeted digital, including digital 

radio, social media, websites, and partnerships, with various platforms to further spread 

messaging to a variety of demographic segments in California. In order to quickly maximize 

messaging presence, a coordinated national/local media strategy was developed. This allows 

for quick ramp‐up across the country, followed by sustained messaging in top, high‐potential 

ZEV markets.  

  The education campaigns aim to increase the public’s awareness of and exposure to 

ZEVs through targeted campaigns in markets where there are significant opportunities to 

increase the adoption of ZEVs. The campaigns will highlight that ZEVs today can meet most 

consumers’ needs, and this will only improve as new vehicles hit the marketplace and as 

charging infrastructure grows. In terms of content, educational campaigns will simultaneously 

communicate the benefits of ZEVs (performance, acceleration, quietness, comfort, and the 

overall enjoyment of the ride) and address barriers to adoption (range anxiety, “golf cart” 

misperception, charger availability). 

 

ZEV ACCESS INITIATIVES  
  Numerous governments and other stakeholders proposed ZEV access programs in their 

comments to Electrify America. Experiential initiatives like ride‐and‐drive events are being 

planned to help increase ZEV access and exposure for as many Californians as possible. 

According to the U.S. Department of Energy, experiential learning activities are one of the most 

effective ways to drive ZEV adoption because they allow consumers to discover that ZEVs are 

fun to drive and have other benefits relative to cars with internal combustion engines [DOE 

Workplace Charging Challenge]. The purpose of these activities is to increase the public’s 

awareness of and access to ZEVs and allow them to experience ZEVs without having to 

purchase a vehicle. 

1.2 Summary of Public Comments and their Consideration 
 
1.2.1. Summary of public comments 
  As part of the National Outreach Plan, Electrify America solicited proposals and 

recommendations from outside parties to help substantiate and improve this plan. Electrify 
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America notified stakeholders identified in Appendix C (i.e., states, municipal governments, 

federally‐recognized Indian tribes, and federal agencies) of the proposal submission period, 

which was open from December 9, 2016 to January 16, 2017. Further detail on outreach efforts 

can be found in the National Outreach Plan submitted to EPA and CARB on November 9, 2016. 

Electrify America will continue to consider input from stakeholders over the 10‐year life of 

Appendix C. 

  For the first 30‐month investment cycle, Electrify America allowed a 3‐week grace 

period and considered submissions received through February 6, 2017. A total of 484 

submissions were received as of February 6, 2017, 194 of which were from California. Figure 2 

provides an overview of the proposals by topic and by type of submitter. 

 

  

FIGURE 2: PROPOSAL SUBMISSIONS FROM CALIFORNIA BY TOPIC AND SOURCE 

  Within California, 33% of submissions were received from the Southern California 

region, 29% from the Bay Area, 16% from Greater Sacramento, 7% each from the Central Coast 

and Southern Border regions, 5% from San Joaquin Valley, and 1% each from the Northern 

California and Northern Sacramento Valley regions, as defined by the California Economic 

Strategy Panel’s Economic Regions (see Figure 3). 
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FIGURE 3: PROPOSAL SUBMISSIONS BY GEOGRAPHY 

 

1.2.2. Consideration of comments 
  Submissions were initially evaluated across a variety of factors including, but not limited 

to, submission source, speed of implementation, likely charger utilization, and development 

synergies. Following the initial evaluation, proposals are being categorized based on 

actionability and forwarded for thorough professional review and sorting to the appropriate 

internal working teams at Electrify America. Working teams will follow up with proposal 

submitters in order to clarify submissions, discuss specific ideas, and incorporate some or all of 

the submission into the plan as Electrify America begins implementing the California ZEV 

Investment Plan. There is high likelihood that Electrify America will act on proposals that 

overlap with or optimize priorities identified by Electrify America in the first cycle.  Note that 

Electrify America intends to respond to everyone who submitted a proposal. An overview of this 

process is shown in Figure 4. 
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FIGURE 4: OVERVIEW OF PROCESS FOR CONSIDERATION OF PUBLIC COMMENTS 

 

1.2.3. Samples of submitted proposals 
 

A selection of submitted proposals includes the following: 

 Advanced charging infrastructure for underserved (air quality) community: proposal to 

install 80‐90 L2 chargers and 10‐20 DC fast chargers in advanced, net zero energy 

consumption Carson community for workplace, destination, and commuter charging 

that is adjacent to 405/110 freeways. 

 Green City proposals: a number of cities submitted proposals for Green City or related 

topics, as summarized in Table 2. 
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TABLE 2: SUMMARY OF CITIES THAT SUBMITTED PROPOSALS FOR GREEN CITY OR RELATED TOPICS. 
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2. California ZEV Investment Plan 
 
2.1. Overview 
  Over the course of the first 30 month investment cycle, Electrify America will invest 

$200 million in California across four primary areas:  

 

1. ZEV charging infrastructure  

2. Green City initiative 

3. ZEV public education campaign 

4. Access initiatives (under development) 

 

Approximately $120 million will be spent on charging infrastructure1, approximately $44 million 

on Green City, approximately $20 million on education campaigns, and the remainder 

(approximately $16 million) on operational expenses for Electrify America2. Note that all 

numbers and activities referenced in this investment plan refer to California spend (i.e., 

excludes spend under the National ZEV Investment Plan) unless otherwise indicated. Figure 5 

provides an overview of these planned costs. 

 
FIGURE 5: OVERVIEW OF COSTS ACROSS CATEGORIES 

 

An overview of the three main investment categories is provided below: 

 

                                                       
1 Inclusive of both capital expenses and certain creditable expenses including station fixed costs and demand 

charges. 
2 Inclusive of overhead. 
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1. ZEV charging infrastructure: Electrify America will focus on two primary areas for 

infrastructure investment: long‐distance highway chargers and community‐based 

metropolitan chargers. An overview of these investments is provided in Table 3. 

 
TABLE 3: OVERVIEW OF LONG‐DISTANCE HIGHWAY AND COMMUNITY‐BASED LOCAL NETWORKS IN 

CALIFORNIA. 

In developing this plan, a number of sources were drawn upon from academia, 

industry, and government (see Section 2.6. Supporting literature) to ensure 

investments are focused on high‐priority areas where there is clear need for 

investment in ZEV infrastructure and where likelihood of utilization is highest. 

Note that approximate spend on the highway network is $65 million, the 

community‐based network is $40 million, and there are an additional $15 million 

in creditable expenses associated with station operations (fixed costs around 

maintenance and networking, peak demand charges). 

2. Green City initiative: Electrify America will begin to establish a green mobility 

habitat through development of public programs utilizing ZEVs, likely including 

services such as car‐sharing and delivery fleet. 

3. Public education campaigns: The purpose of these campaigns is to develop a 

portfolio of brand‐neutral media and experiential initiatives that increase the 

number of people aware of and willing to consider ZEVs. 

4. ZEV access initiatives: Various experiential initiatives like ride and drive events are 

being considered to further increase ZEV access. 

 

  Overhead and other costs related to implementing this California investment plan are 

expected to account for approximately $16 million of Electrify America’s spend in the first 30 

month investment cycle. The majority of this spend (approximately $15 million) will be 

attributable to operating the business (e.g., personnel).  
 

 

2.2. Investment types and descriptions 
 
2.2.1. Infrastructure 
 

2.2.1.1. Guiding principles 
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  Electrify America’s mission is to establish one of the largest, most technically advanced 

and customer‐friendly charging networks in the U.S. to promote and support the increased 

adoption of ZEVs. Key guiding principles used to design the network include the following: 

 

 Focus on locations where access and utilization is expected to be highest: Investments 

target highways and metropolitan areas with high current and projected concentrations 

of ZEV drivers to maximize potential network utilization. In future cycles, the highway 

charger network can act as an anchor for growth into newer markets along heavily‐

trafficked corridors. Electrify America also believe it is possible that having chargers 

available in communities that adjoin highways may increase ZEV usage in those 

communities, some of which are currently underserved. 

 Focus on a variety of use cases based on anticipated charging behaviors of ZEV drivers: 

Electrify America will build chargers to cater to drivers on highways, in public areas 

(commercial/retail locations, parking garages), in workplaces and multi‐family dwellings, 

and in other viable use cases where appropriate. 

 Incorporate anticipated changes in the ZEV industry by ‘future‐proofing’ stations to 

maximize their usefulness in the medium‐to‐long term: Investment will include the 

latest technology (from L2s up to 320 kW DC fast charging) and operate across 

standards (CCS and CHAdeMO) to maximize access and help ensure future compatibility 

in a rapidly evolving industry. Electrify America will also continually look for new 

technologies and work to incorporate them in future investment cycles. By focusing on 

open standards and cross‐platform compatibility in the first 30‐month cycle, Electrify 

America will be well positioned to adopt new technologies. 

 Focus on a sustainable business model: the Electrify America network is being designed 

to ensure that the network is economically viable and can be operated and maintained 

for the long term. 

 Focus on interoperability and suitable signage: the Electrify America network will 

represent an advanced B2B and B2C platform to support other stakeholders who wish 

to manage the customer relationship themselves as well as B2C capabilities for 

customer management by Electrify America.  Where possible, bi‐lateral agreements will 

be created with the owners of other charging networks to simplify and improve EV 

charging for all drivers on multiple networks. Both Electrify America and available state 

and federal signage resources will be used to the extent possible to further resolve 

consumer lack of awareness of existing charging infrastructure. 

 

2.2.1.2. Investment selection methodology 

  The ZEV infrastructure investment plan includes two key components: (1) a high‐speed 

California network to facilitate highway travel between major metropolitan areas; and (2) 

community‐based charging stations in 5 major metropolitan areas. For both components, the 

following three factors were used to determine the required investment: (a) locations with the 
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highest ZEV demand; (b) the gap between the existing charging infrastructure supply and 

projected demand at each location; and (c) the charger count and type needed to meet the 

excess charging demand at each location. By adopting this methodology, Electrify America is 

well positioned to install charging stations where they are most needed, as Appendix C 

requires, and most likely to be used. Note that, throughout this process, Electrify America 

utilized academic, government, and industry reports on EV charging infrastructure investment, 

advertising, and projections to develop this plan. Electrify America used peer‐reviewed reports 

to the extent they were available. The reports reviewed are reflected in the sources listed at 

the conclusion of this report. 

 

2.2.1.2.1. Community‐based local network investment selection methodology 

  The first step in the selection process was to determine the list of metropolitan areas to 

prioritize for investment. An overview of the process can be seen in Figure 6 and comprises two 

key steps: 

 

1. Narrowing down the list of metropolitan areas to 5 based on key demographic factors 

and current hybrid and forecast ZEV sales. 

2. Further prioritizing this list based on the extent of government incentives and 

regulation, local awareness of ZEVs, feedback from utilities and other stakeholders, and 

quality of fit with the long‐distance highway plan. 

 

 
FIGURE 6: OVERVIEW OF METROPOLITAN AREA SELECTION METHODOLOGY 
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2.2.1.2.2. Long‐distance highway network investment selection methodology 

  The California highway network was designed to place high‐speed charging stations 

along the long‐distance routes with the highest estimated ZEV traffic as well as to link 

prioritized metro areas from the prior section in order to form a cohesive statewide network. 

Several potential routes shown in Table 4 were identified from: (1) the Census Bureau Statistical 

Areas (CBSAs) with the highest projected ZEV penetration [Navigant; Experian]; and (2) the 

most highly‐used routes for long‐distance travel between these CBSAs based on the FHWA 

Traveler Analysis Framework [Federal Highway Administration framework]. 

 

2.2.1.3. Specific description of investments 

  This section provides an overview of: (1) the quantities and locations of charging 

stations and (2) the chargers and type/number of connectors per station. 

 

2.2.1.3.1. COMMUNITY‐BASED LOCAL NETWORK 

  Five priority use cases will be supported in the local community‐based network in the 

first investment cycle: (1) multi‐family dwellings, (2) workplace, (3) commercial/retail locations, 

(4) community depots3, and (5) municipal lots/garages. Note that, by supporting a variety of 

use cases, especially multi‐family dwellings, Electrify America will help increase access to 

charging infrastructure for underserved communities (and this is consistent with CARB’s 

guidance on the topic).These will be focused in five metropolitan areas: Los Angeles, San 

Francisco, San Diego, San Jose, and Sacramento.4 In future investment cycles, Electrify America 

may increase the number of use cases supported.  

 

                                                       
3 Community depots are fast-charging stations (similar to highway stations) that are meant for quick charges for 

commuters. 
4 San Joaquin Valley metros, while scoring low across metrics used here, will be explored as potential destinations 

for future community-based investments in subsequent cycles. 
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FIGURE 7: OVERVIEW OF MAJOR USE CASES TO BE PRIORITIZED IN FIRST CYCLE 

  Across use cases, a majority of spending is expected to be devoted to public use cases 

(commercial/retail centers, community depots, and municipal parking lots/garages), 

approximately one third of investment will support workplace charging, and the remainder will 

be spent in multi‐family dwellings. In addition to these use cases, there are other 

programs/technologies under consideration, including an Adopt‐a‐Charger partnership with 

California state parks to further build out L2 destination charging. 

 

2.2.1.3.2. LONG‐DISTANCE HIGHWAY NETWORK 

  The highways most likely to be targeted in the first investment cycle are shown in Table 

4. The planned typical station configuration for a highway network station is two to three 320 

kW and two to three 150 kW chargers (five total chargers).  
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TABLE 4: OVERVIEW OF CALIFORNIA HIGHWAYS TARGETED FOR INVESTMENT IN FIRST 30‐MONTH CYCLE 

 

2.2.1.4. Infrastructure investment timeline and milestones 

   

  The estimated development schedules for both the highway and local community and 

networks are shown in Table 5. The end‐to‐end process from site development is a lengthy 

process with multiple steps and includes the following: 

 

– Ordering equipment 

– Development of new property leads 

– Signing of lease agreements (or, where appropriate, purchasing property) 

– Development of permitting/pre‐construction packages 

– Filing permits 

– Warehousing equipment and Quality Assurance/Quality Control 

– Permit approval 

– Site preparation 
– Equipment delivery to site 

– Completion of site construction 

– Landscaping 
– Utility connection to the grid/inspection and any additional utility preparation including 

new transformers or upgraded substations 

– Commissioning 
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  Note that the length of time needed to complete each step can vary considerably across 

use cases as well as across geographies (e.g., permit approval timelines can differ substantially 

from city‐to‐city and state‐to‐state). Electrify America has already begun engaging key 

stakeholders and partners to begin implementation planning. As these relationships develop 

further, Electrify America will be able to start identifying and acquiring specific locations for 

chargers. Until vendors are contracted and the investment plan is approved, however, more 

specific site location data cannot be provided. 

 

  Development of the first station is expected to begin in Q2 2017, with the first local 

community and highway charging stations expected to be operational in Q3 2017 and Q2 2018 

respectively. The process is expected to take longer for the highway charging stations due to 

the higher charging power and more complex technical, real estate, and utility requirements 

involved. Interim milestones for each 6‐month period for the pace of network construction for 

both the highway and local community charging stations are shown in Table 5. 

 

 
TABLE 5: INTERIM INFRASTRUCTURE DEVELOPMENT MILESTONES (NUMBER OF STATIONS) DURING THE FIRST 
INVESTMENT CYCLE 

   

  Electrify America has made significant progress in selecting vendors to meet these 

ambitious infrastructure build‐out schedules. To date, Electrify America has already met with a 

large number of vendors across the charging space in a series of “Vendor Days” and will 

prioritize several vendors across key procurement categories from site identification and 

acquisition to site maintenance. Note that the RFI process (shown below) is not limiting in that 

potential partners who did not participate in the RFI process may still be a part of the 

implementation moving forward when appropriate, and Electrify America will welcome such 

activities. An overview of the process is shown in Figure 8. Key steps included the following: 

 

 RFI issuance (Dec. 9th): 45+ vendors across the ZEV space sent letters requesting 

information (capabilities across the value chain, relevant experiences, and 

product/service offerings). 

 FAQ issuance (Dec. 19th): Vendor questions answered to clarify RFI where needed. 

 RFI response review (Jan. 6th): information collected and scored based on vendors’ 

capabilities, experience, and fit with Electrify America’s overall mission. This process 

Pre‐site selection In development Operational Pre‐site selection In development Operational

Q2 2017 250‐300 100‐150 0 0‐50 0‐50 0

Q4 2017 100‐150 150‐200 50‐100 0‐50 0‐50 0

Q2 2018 0 150‐200 150‐200 0 50+ 0‐50

Q4 2018 0 0‐50 300‐350 0 0‐50 0‐50

Q2 2019 0 0 350+ 0 0 50+

Community‐based local network Long‐distance highway network
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followed a rigorous, objective scoring methodology to best identify vendors positioned 

to help Electrify America. 

 Vendor Days (Jan. 17th‐19th): Detailed presentations were given by select vendors 

across procurement categories to provide qualitative highlights of their capabilities and 

future plans that Electrify America should consider in its forward planning. 

 RFP issuance (Feb. onwards): For priority procurement areas, RFPs are to be issued as 

soon as possible. 

 

 
FIGURE 8: OVERVIEW OF RFI/RFP PROCESS 

 

2.2.1.5. Maintenance plan for ZEV infrastructure 

 

  Electrify America is in the process of issuing RFPs to external vendors to ensure that 

periodic maintenance will be available across the network for 10 years after the Effective Date 

and the hardware remains operational over the entire 10 year period. Furthermore, contract 

terms negotiated after completion of the RFP process will ensure that the charging equipment 

is marked with a toll‐free customer service hotline available 24/7 and that this number will be 

answered by a live operator if any maintenance issue should arise. Additionally, service 

response time metrics will be tracked. 

 

2.2.1.6. Data collection and utilization statistics 

 



Public version                                                                                                                                               22 

 

  As part of development of the Electrify America network, a network platform services 

provider will be contracted to install backend connectivity across the chargers. Standard 

features of these network platforms, of which there are several existing in the market today, 

include utilization statistics (charging event frequency, charging event length, kWh dispensed), 

payment processing, maintenance tracking, downtime, ticket management, and a host of other 

data services. The chosen platform will be used by Electrify America to collect data and monitor 

network performance. Note that this is aligned with CARB’s Investment Plan Guidance issued in 

early February, in particular Section II.A.6 referring to data collection and reporting. 

2.2.1.6. Interoperability, open access, and competition 

 

  In order to maximize public access to its charging network, infrastructure developed by 

Electrify America will have the ability to service all plug‐in ZEVs using a reasonable mix of non‐

proprietary connectors through the support of multiple charging standards (e.g., CHAdeMO and 

CCS) across the stations. Electrify America will also work to maintain OCPP compliance and 

other measures to help maximize interoperability. 

  

  Infrastructure will also have the ability to accept multiple payment methods (e.g., 

subscriptions, mobile pay, RFID, credit cards) to simplify usage as much as possible. In 

particular, a key part of the business model will be providing true ‘pay‐as‐you‐go’ access to 

potential customers, who will be able to use a credit card or other potential payment methods 

to recharge their vehicles without having a pre‐existing relationship with a charging network 

operator. Note that there is also a disproportionate focus on publicly‐accessible infrastructure 

(e.g., highway chargers, community depots, municipal parking lots and garages) to maximize 

access as well as promote exposure as broadly as possible. 

 

  Through the support of multiple charging standards, the ability to accept multiple 

payment methods, and a strong focus on publicly‐accessible infrastructure, Electrify America 

will be building a highly interoperable network that provides access to as many consumers as 

possible. This is consistent with Electrify America’s vision to promote ‘universal access’ as much 

as possible, well beyond the standards of many current players in the industry.  

 

  Electrify America intends to work closely with existing suppliers in the charging industry 

in order to avoid duplicating their efforts and to take advantage of their knowledge and 

experience. To the extent possible, Electrify America will purchase equipment and obtain 

services from companies that are already in the business, rather than spending money to 

“reinvent the wheel.” Electrify America plans to build a charging infrastructure that is 

sustainable over the long term, which means it will operate in line with the same economic 

constraints faced by others in the charging industry. Electrify America has no incentive to 

engage in conduct that could be viewed as predatory, such as below‐cost pricing, and it will be 
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bound by the same laws governing acceptable business practices as every other company in the 

charging industry. This is aligned with CARB’s Investment Plan Guidance issued in early 

February, in particular Section II.A.7 referring to business competition and conduct. 

 

2.2.2. Green City 
 

2.2.2.1. Guiding principles 

 

  The Green City investment’s guiding principles are informed by a few key objectives. The 

Green City investment should offer a set of ZEV initiatives that are accessible to the city 

inhabitants and create a green mobility habitat. These initiatives should be leveraged to offer 

residents better quality of life through enhanced mobility and improved air quality. The 

initiatives can serve as a pilot to help spur the widespread adoption of ZEVs and mobility 

services. 

 

  In order to achieve these objectives, the Green City initiatives should be guided by a few 

key principles. The initiatives should be designed to be self‐sustainable and scalable to other 

cities in California and beyond. Initiatives should showcase innovative urban green mobility 

utilizing ZEV technology, improving public awareness and perception.  

 

2.2.2.2. Investment selection methodology 

 

  In order to determine the location of the initial Green City investments, California cities 

were evaluated across three primary dimensions:  

■ 1: City size 

■ 2: Mobility fit  

■ 3: Potential for impact 

  These criteria were selected with the assumption that ZEV car sharing would be one of 

the primary initiatives developed over the first and second 30‐month investment cycles. They 

were intended to ensure that the Green City initiatives were being developed 1) in a sizeable 

market where the initiatives could be scaled up over time, 2) in a market where there was 

demand for car sharing initiatives, suitable commute patterns, and a gap between supply of 

existing car‐sharing fleets and potential demand, and 3) in a market which had a high 

potential for impact, based on the potential of increasing ZEV access to disadvantaged 

communities, the likelihood that the initiatives would be developed in an ecosystem 

supportive of ZEV mobility, and a city with the ability to influence broader awareness in 

California, Nationally, and more broadly.  
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  City size selection criteria was first applied in order to develop a shortlist of California 

cities [Auto Bild]. The shortlist was then scored across various sub‐criteria (detailed below) 

within the mobility fit and potential impact and weighted based on relative impact of each 

sub‐criteria (see Figure 9).

 

Figure 9: Overview of city selection methodology 

 

2.2.2.3. Green City investment timeline and milestones 

  All Green City initiatives require significant lead‐time for development and preparation 

before services can be launched. Creating the foundational or supporting infrastructure to 

service these ZEVs (i.e., charging stations) will take roughly two years as it includes defining 

charging requirements, identifying charger locations, acquiring sites, developing land, installing 

chargers, testing chargers, developing battery backup and solar energy generation, 

collaborating with local utilities, etc. before use. 

  In addition to developing the infrastructure, each Green City initiative must be planned 

and set up appropriately in order to ensure successful launch and operation of services, which 

could take up to two years. Such preparation could include securing city support (e.g., 

operational permits, parking permits), establishing contracts with vendors (e.g., garage owners, 

maintenance providers), developing software (e.g., backend, customer‐facing app), placing 

orders for equipment (e.g., ZEVs, custom hardware), and identifying and hiring staff (e.g., 

customer support). 
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  Once a Green City initiative has its supporting infrastructure established and planning 

and preparation are complete, the service can begin operations. Features of launching and 

operating the service could include deploying the ZEVs, incorporating feedback from various 

stakeholders (e.g., customers, city officials), and continuing to refine the business model in 

order to ensure longer‐term sustainability. 

  Given the development and preparation required by Green City initiatives and the 

investment trade‐offs between Green City and Infrastructure funding, the first Green City’s 

initiatives are planned to begin development and initial launch during the first 30‐month 

investment cycle (i.e., late 2017). For planning purposes, Electrify America has developed plans 

for launching the ZEV car‐sharing service and ZEV delivery fleet described above. Technology 

will be evolving over this period with mobility patterns and platforms evolving and being 

adopted at different rates and the Green City initiatives will be refined over this time to 

maximize access, utilization, and the overall sustainability of each of the initiatives. 

  Preparation for the first Green City will include building roughly 50 electric vehicle 

chargers to support the ZEV car‐sharing initiative and 26 DCFC chargers to support the ZEV 

delivery fleet. Chargers to support both initiatives are planned to begin site identification by Q3 

2017, start construction of the first stations by Q1 2018, and complete construction of all 

chargers by the end of Q4 2019. 

 

2.2.3. Public Education 
   

2.2.3.1. Investment selection methodology 
  

  Total spend allocation within the first 30 month investment cycle for education will be 

approximately $20 million in California ($43‐50 million nationally). This spend will be allocated 

across multiple media channels to reach consumers at critical touchpoints based on their 

consumption habits, as shown in Figure 10. 
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  Creditable costs for the first 30‐month investment cycle have been identified across the 

twelve categories specified in §2.5.3 of Appendix C. The creditable costs reflect Electrify 

America’s current perspective and best estimate of anticipated costs, but are subject to change 

as the business continues to develop (e.g., vendors identified, full organization hired, office 

lease signed) and actual costs are incurred. Which costs incurred by Electrify America are 

creditable costs is determined by the Final California Creditable Cost Guidance submitted to 

CARB in February 2017. 

 

  Specific creditable costs that fall within the taxes and governmental fees line item have 

not yet been identified and will be detailed in future Annual ZEV Investment Reports. Utility 

costs are detailed separately for Infrastructure and Green City investments. Services provided 

through SLAs (Service Level Agreements) between Electrify America and other Volkswagen 

group companies include finance, tax, treasury, human resources, legal, and purchasing. As the 

vast majority of creditable costs are driven by goods and services obtained pursuant to third‐

party contracts, additional detail has been provided for major investment categories (i.e., 

Infrastructure, Green City, Education/Access, Outreach, other Overhead).  

 

 

2.4. Advancement of ZEV technology in the United States 
 

  The activities described in the California ZEV investment plan are designed to promote 

and support the increased use of ZEV technology in a number of ways: 

 

– The ZEV infrastructure plan is designed to increase the use of ZEVs in California. The 
support of multiple use cases in the local community network and the spatial coverage 

of the highway network are intended to reduce range anxiety, which is cited as a 

primary barrier to ZEV adoption by prospective buyers. 

 

– The gap between the current existing energy supplied by charging infrastructure and 
the projected demand calculated in the ZEV infrastructure investment selection 

methodology illustrates there is a clearly existing present and projected need for the 

additional ZEV charging infrastructure that the Electrify America network will help 

satisfy. As part of this, it is important to note that Electrify America accounted for 

existing infrastructure on prioritized highways and in prioritized metros. 

 

– Electrify America will build charging stations in the areas of highest ZEV demand, where 

there is the highest likelihood of utilization and provides accessibility/availability 

where most needed and most likely to be regularly used. 
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– The ZEV infrastructure is intended for, and compatible with ZEV technologies that are 

not limited to ones supported by VW group brands. Instead, the goal is to promote 

universal access to the extent possible. In particular, multiple technologies (L2, DCFC) 

and multiple non‐proprietary connectors and charging protocols (e.g., CHAdeMO, CCS) 

will be offered to maximize public access to Electrify America’s charging infrastructure. 

 

– The combination of the above factors will help to support and/or advance the market 

penetration of ZEVs in the US and help to build positive awareness of ZEVs. 

 

2.5. Certification of activities 
 
  Electrify America certifies that none of the activities described in the ZEV investment 

plan described above was/is: 

 

– approved by the Board of Management prior to September 18, 2015 

 

– required by a contract entered prior to the date of lodging of the Consent Decree 
 

– a part of a joint effort with other automobile manufacturers to create ZEV 

infrastructure 

 

– required to be performed by any federal, state, or local law, or anticipate will be 

required to perform during the planned 30‐month period 

 

– inclusive of funding for research 
 

2.6. Supporting literature 
 

  In developing the methodology for the California ZEV Investment Plan, a number of 

sources from peer‐reviewed academic literature, government, and industry were used. 

Important data and information from these sources was used to ensure that, in developing our 

plan, the investments have the highest likelihood of increasing the use of ZEVs in the U.S., 

address a clearly existing need, have a high likelihood of utilization and provide accessibility 

where most needed, support the market penetration of ZEVs, and help build positive 

awareness for ZEVs. For example, in developing our local community‐based charger plan, a 

number of sources providing information on major U.S. metropolitan areas were used to 

determine the suitability of investment needed across metro areas, allowing us to select metros 

with the most significant need for investment in ZEV infrastructure. By doing this, the 
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methodology is selecting for those areas where there is a clearly existing need and where 

stations are most likely to be highly utilized.  

 

A selection of key sources used is included below: 

 

Auto Bild. http://www.autobild.de/artikel/car2go‐gibt‐gruendungsstandort‐ulm‐auf‐

5419106.html 

 

California Center for Sustainable Energy. California plug‐in electric vehicle driver survey results. 

Mar 2013. 

 

Clark‐Sutton, Kyle, Siddiki, Saba, Carley, Sanya, Wanner, Celeste, Rupp, John, and Graham, John 

D. (2016). Plug‐in electric vehicle readiness: Rating cities in the United States. The 

Electricity Journal, 29, 1, 30‐40. 

 

Dale Kardos and Associates. EV incentives by state Q2 2016 update. 

 

Edison Electric Institute (2016). EV market assessment and survey narrative summary. This was 

commissioned by us! 

 

Esri street data. Esri GIS mapping software. 

 

Experian (estimated 2020 total vehicles by CBSA). http://www.experian.com/automotive/auto‐

vehicle‐data.html 

 

Factiva press search or market reports on EV incentives / regulations. http://global.factiva.com 

 

FHWA (annual miles driven), https://www.fhwa.dot.gov/ohim/onh00/bar8.htm 

 

FHWA Traveler Analysis Framework (high traffic long‐distance routes between CBSAs), 

https://www.fhwa.dot.gov/policyinformation/analysisframework/01.cfm 

 

ICCT (International Council on Clean Transportation). “Assessment of leading electric vehicle 

promotion activities in United States cities.” White paper (2015). 

 

Idaho National Laboratory (2015). Plugged in: How Americans charge their electric vehicles – 

findings from the largest plug‐in electric vehicle infrastructure demonstration in the 

world. 
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IHS Markit (2016). “Alternative powertrain forecasts: USA market framework factors impacting 

electrification.” Prepared for VW AG – K – GVS – V3. 

 

Kneebone, Elizabeth, & Holmes, Natalie (2015). The growing distance between people and jobs 

in metropolitan America. Washington D.C.: Brookings Institute, Metropolitan Policy 

Program. 

 

Kwan, Irene, Lutsey, Nic, Slowik, Peter, & Lingzhi, Jin (2016). Identifying the leading regional 

electric vehicle markets in the United States. International Council on Clean 

Transportation, working paper 2016‐20. 

 

Lutsey, Nic, Searle, Stephanie, Chambliss, Sarah, & Bandivadekar, Anup (2015). Assessment of 

leading electric vehicle promotion activities in United States cities. International Council 

on Clean Transportation, white paper.  

 

Melaina, Marc, & Helwig, Michael (2014). California statewide plug‐in electric vehicle 

infrastructure assessment. Golden: National Renewable Energy Laboratory, Alternative 

and renewable fuel and vehicle technology program final project report. 

 

Morsy, Salim (2016). Peak demand charges and DC fast charging – cost structures and 

commercial viability. Bloomberg New Energy Finance. 

 

Plugshare (existing charger locations and counts), http://www.plugshare.com/ 

 

Searle, Stephanie, Pavlenko, Nikita, & Lutsey, Nic (2016). Leading edge of electric vehicle 

market development in the United States: an analysis of California cities. International 

Council on Clean Transportation, white paper. 

 

Shepard, Scott, & Jerram, Lisa (2016). Electric vehicle geographic forecasts – battery and plug‐in 

hybrid electric vehicle sales and populations in North America. Boulder: Navigant 

Research. 

 

Supercharge.info (location of fast charger stations), https://supercharge.info/ 

 

US Census Bureau (population statistics), https://www.census.gov/ 

 

US Department of Energy (2015). Workplace charging challenge – mid‐program review: 

employees plug‐in. 
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US Department of Energy. Workplace Charging Challenge: Workplace PEV Ride and Drive, 

https://energy.gov/eere/vehicles/workplace‐charging‐challenge‐workplace‐pev‐ride‐

and‐drive  

 

US Energy Information Administration (nationwide electricity prices), 

http://www.eia.gov/electricity/data/browser/ 

 

US Department of Transportation (2003). NHTS 2001 Highlights Report. Washington D.C.: 

Bureau of Transportation Statistics. 

 

US Department of Transportation (2011). Summary of travel trends – 2009 national household 

travel survey. Washington D.C.: Federal Highway Administration. 

 

US Utility Rate Database (URDB; utility rate plan information), 

http://en.openei.org/wiki/Utility_Rate_Database 

 


